Meeting Arrangements As at Monday 9th August 2015

Task	Lead	Specialist	Who	Next Action	When	Initial Budget
						alloc.
Conservation Statement	DF	Deborah Mays	DM+2,	Initial visit	Monday 17 th 10:00 +	£2,650
			DF, JR, EH			
Survey	JR	Gary Black		Await drawings		£500
Financial modelling	DF	Charles Sands		Await need for data		£500
Tenants' requirements	EH	t.b.a.		Contact CAB, NESCU and	After 5/8	t.b.a.
				get requirements		
Non-tenants' idea	DF	Probably Paul	PH	Await PH return from	tba	t.b.a.
evaluation, then		Higson		holiday on 10/8		
requirements						
Ditto		Susan		Arrange round table	w/b 24 th or when Paul	
		O'Connor		session	Higson here?	
Community Involvement	DF	Davy Jones	DJ,		Thursday 13 th 11:00 +	t.b.a.
			JR, BM			
Ditto		Public Meeting	DF and others		Thursday 20 th August	
			tba		St James Church Hall,	
					Arbuthnott St. 7:00 pm	
BUDGET so Far						£3,650