

PROJECT UPDATE

November 2014

ALL WEATHER FACILITY (DS)

Nothing further to report.

LAND TRAIN (MW)

Debrief took place with drivers and conductors on 26th October. The Land Train be used on 29th November for Stonehaven Business Association's Shopping Extravaganza and will run over weekends and some of the school holidays in December.

IMPROVING OUR TOWN CENTRE (JS)

Project plan updated and review of original survey of town centre to take place.

PLANNING FOR REAL (DF)

Results are being collated for publication and distribution, maybe available at AGM.

FORMER GAS WORKS SITE (MW)

SSE's solicitor has been contacted again but nothing further to report from them.

HARBOUR DEVELOPMENT (WE/MW)

Steering group has appointed a Consultant to carry out the Stonehaven Harbour Development Feasibility Study and initial meeting will take place with them by end of November.

BERVIE BRAES ROAD (DF)

Nothing further to report. Road is now closed for winter.

ENERGY CO-OPERATIVE (WE)

Nothing further to report

COASTAL COMMUNITY FUND

Initial Land Train project monitoring form being completed for submission to CCF.

PLAN B

Press release sent out to remind public that it is still ongoing. More information to be disseminated over the next 6 months.

COWIE LANE (MW)

STP represented at meeting with Furniture Lodge Group, whose recent application to join STP has been approved. Furniture Lodge Group have also submitted a CAT application to Aberdeenshire Council in respect of the Cowie Lane premises. Considering ways that STP can support Furniture Lodge Group with their project.

FUTURE OF STONEHAVEN COURT HOUSE BUILDING (DF)

Further meetings held, and information gathered. Almost ready to set out options and criteria for deciding future use.

QR Codes (DF)

Nothing further to report

CRUISE SHIPS (JR)

Project was recently agreed and project plan to be put in place.