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BERVIE BRAES ROAD (DF)  
 

Nothing further to add – awaiting response from Aberdeenshire Council  
 
The Bervie Braes Road Project is mentioned in the STP’s Business Plan 2012 – 2015 and was also 
included in the Community Plan. There was also a comment in PfR that there should be better access 
for walkers and cyclists on Bervie Braes. 
 
PLAN B  
 

This project will be looked at again in January 2017 
 
The Plan B Project has been initiated as it was in STP’s Business plan SPORT AND LEISURE 
FACILITIES AT THE RECREATION GROUND SITE – investigating the possibility of improved  

facilities at this site, alongside reviewing alternative locations. There were also a number of comments 
made by residents in the PfR exercise about this area of Stonehaven. 
 
FUTURE OF STONEHAVEN COURT HOUSE BUILDING (DF) 
 

Deficit Valuation 
The deficit valuation has been received and information will be included in funding applications 
Project Manager and Architects 
4 tenders were received through the Public Contracts Scotland website and these are being assessed 
on the following criteria: Day rate, fixed rates, experience, qualifications so that STP can appoint one 
in the next two weeks. 
Tenants 
A communications report will be carried out to establish the needs of tenants 
All reports and meeting notes are available on the web site. 
 
This project falls into a number of STP’s charity criteria. For example to assist in the regeneration of 
the area through the improvement of the physical, social and economic environment in order to: 
 

 Manage community land and associated assets for the benefit of the Community and the 
public in general; 

 Advance Community development, including urban or rural regeneration within the 
community: 

 Advance environmental protection or improvement including preservation, sustainable 
development and conservation of the natural environment, the maintenance, improvement or 
provision of environmental amenities for the community and /or the preservation of buildings 
or sites of architectural, historical or other importance to the community. 

 
IMPROVING OUR TOWN CENTRE (JS) (Including the Board walk and Harbour Illuminations) 
 

A walk about took place on Wednesday 11th May with representatives from STP, Horizon Group and 
Aberdeenshire Council with a further meeting to be arranged within the next 2 weeks to progress the 
project. 
 
Harbour Illuminations – nothing further to report 
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Boardwalk – nothing further to report 
 
This project commenced due to comments that were made by residents at the PfR exercises. 
Comments were made about Town Centre signage, the appearance and upkeep of some of the 
buildings in the Centre and the seagull nuisance.  
 
STP were approached by Stonehaven Business Association to assist with Christmas lighting in the old 
town and the harbour area. 
 
 
FORMER GAS WORKS SITE (MW)  
 

Mark Skilling (Roads Strategy Manager, Aberdeenshire Council) invited to Board to discuss options at 
May meeting. 
 
This project resulted from comments made in the PfR exercises about the lack of parking in 
Stonehaven in general and specifically the lack of parking in the Auld Toon during busy times.  
 
LAND TRAIN (MW) 
 

The Coastal Community Fund’s 6 monthly update has been completed and sent to them with the 
Economic Impact Assessment completed by MKA Associates.  
 
The CCF progress report from the beginning of the project to date is due in the beginning of June.  
 
The land train is only operating at weekends at present but is very popular.  
 
STP have been approached by Visit Scotland to give advice to a group in Cullen who are looking into 
purchasing and operating a land train.  
 
There are only a few advertising spaces left on the train, please contact projects@stpweb.org for 
details of costs.  
 
If any groups would like to rent the train during the week, please contact projects on the above e 
mail.  
 
The facebook page and the web site will be updated regularly www.stpweb.org and 
www.facebook/stonehavenlandtrain 

 
As above this project came about by comments that were made during the PfR exercises that the 
STP undertook in 2012. It also fits in well with the STP’s SCIO objectives by assisting in the 
regeneration of Stonehaven by bringing tourists into the Town from Dunnottar Castle and was 
mentioned in the STP’s Business Plan of 2012 – 2015 to ease parking congestion in the Town 
 
BEACH TOILETS  
 

This project is now in abeyance. STP gave Aberdeenshire Council contact details of one of the local 
business owners who is interested in taking the beach toilets over, and we await feedback 
 

mailto:projects@stpweb.org
http://www.stpweb.org/
http://www.facebook/stonehavenlandtrain
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Improving the Public Toilets was one of the projects mentioned in STP’s 2012 -15 Business Plan. One 
of STP’s charity objectives is to assist in the regeneration of the area through improvement of the 
physical, social and economic environment in order to:  
 

 Manage Community Land and associated assets for the benefit of the community and the 
public in general.  

 Aberdeenshire Council asked STP to carry out a Harbour Development Feasibility Study and 
have assisted with funding for this project. One of the reasons the approach to STP from 
Aberdeenshire Council was made was that STP can apply for grant funding for the Feasibility 
Study which would reduce the cost to the council tax payer.  

 
CRUISE SHIPS (JR) 
 

Nothing further to report. 
  
This project was brought to the STP by a Community Group and is being looked into jointly by an STP 
trustee and a member of the Rotary Club of Stonehaven. 
  
OTHER ITEMS 
 
QEII CARAVAN PARK (DS) 
 

Nothing further to report 
 
Isabel Munn  
19th April 2016 


