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BERVIE BRAES ROAD (DF)  
 

Nothing further to add – awaiting response from Aberdeenshire Council  
 
The Bervie Braes Road Project is mentioned in the STP’s Business Plan 2012 – 2015 and was also 
included in the Community Plan. There was also a comment in PfR that there should be better access 
for walkers and cyclists on Bervie Braes. 
 
PLAN B  
 

This project will be looked at again in January 2017 
 
The Plan B Project has been initiated as it was in STP’s Business plan SPORT AND LEISURE 
FACILITIES AT THE RECREATION GROUND SITE – investigating the possibility of improved  

facilities at this site, alongside reviewing alternative locations. There were also a number of comments 
made by residents in the PfR exercise about this area of Stonehaven. 
 
 
FUTURE OF STONEHAVEN COURT HOUSE BUILDING (DF) 

 

Scottish Courts and Tribunal Services have bumped the Business Plan from 4 committee meetings. 
Their next meeting is to be held on 20th September. This has delayed some funding by 3 months 
which will have to be reapplied for. The delay will enable more work to be carried out by STP.  
 
This project falls into a number of STP’s charity criteria. For example to assist in the regeneration of 
the area through the improvement of the physical, social and economic environment in order to: 
 

 Manage community land and associated assets for the benefit of the Community and the 
public in general; 

 Advance Community development, including urban or rural regeneration within the 
community: 

 Advance environmental protection or improvement including preservation, sustainable 
development and conservation of the natural environment, the maintenance, improvement or 
provision of environmental amenities for the community and /or the preservation of buildings 
or sites of architectural, historical or other importance to the community. 

 
IMPROVING OUR TOWN CENTRE (JS) (Including the Board walk and Harbour Illuminations) 
 

IOTC – nothing further to report. 
 
Harbour Illuminations – nothing further to report 
 
Boardwalk – nothing further to report 
 
This project commenced due to comments that were made by residents at the PfR exercises. 
Comments were made about Town Centre signage, the appearance and upkeep of some of the 
buildings in the Centre and the seagull nuisance.  
 
STP were approached by Stonehaven Business Association to assist with Christmas lighting in the old 
town and the harbour area. 
 
 
FORMER GAS WORKS SITE (MW)  
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STP have been asked to look at this again. Waiting to hear back from Aberdeenshire Council at 
present. 
 
This project resulted from comments made in the PfR exercises about the lack of parking in 
Stonehaven in general and specifically the lack of parking in the Auld Toon during busy times.  
 
LAND TRAIN (MW) 
 

The Stonehaven Land Train has taken over 5000 passengers on the tour this year and is still taking 
bookings from groups. This year has been a great success. 
 
It is running most days in September whether permitting and will then run at weekends in October 
and over the “tatty holidays” www.facebook/stonehavenlandtrain or www.stpweb.org 
 
The facebook page and the web site will be updated regularly www.stpweb.org and 
www.facebook/stonehavenlandtrain 

 
As above this project came about by comments that were made during the PfR exercises that the 
STP undertook in 2012. It also fits in well with the STP’s SCIO objectives by assisting in the 
regeneration of Stonehaven by bringing tourists into the Town from Dunnottar Castle and was 
mentioned in the STP’s Business Plan of 2012 – 2015 to ease parking congestion in the Town 
 
 
CRUISE SHIPS (JR) 
 

Nothing further to report. 
  
This project was brought to the STP by a Community Group and is being looked into jointly by an STP 
trustee and a member of the Rotary Club of Stonehaven. 
  
OTHER ITEMS 
 
QEII CARAVAN PARK (DF) 
 

Sales revenue continue to increase.  Opening date for 2017 start brought forward 2 weeks as result of 
demand.   New wardens this season have been superb.   Aberdeenshire Council have asked for 
review, scheduled for 1st Nov.  Purpose of review unknown. 
 
CYCLING PROJECT (SA/JR/JS) 
 
SA has been in contact with Claudia Stuerck at Aberdeenshire Council she is a Strategy Development 
Officer in Infrastructure Services. She's been involved in the current Integrated Travel Towns 
initiative: 
https://www.aberdeenshire.gov.uk/roads-and-travel/transportation/integrated-travel-towns 
 
Stonehaven is earmarked to be in the second tranche of towns for this and consultations will start 
early next year. She is keen to come to the Trustees October meeting and talk through some of the 
ideas that have been implemented in other areas.  
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